
   

Part 3. Planning Process 
This plan was prepared in the offices of the Wasatch Front Regional Council (WFRC) by appointed staff 
members Lane Nielson, LaNiece Dustman, and Jim Boes, and was supported by the local planning team 
members Bill Howell, and Jeff Adams of SEUALG. Input from the following agencies was critical in 
completing this plan: city and county emergency managers, fire departments, sheriff departments, public 
works departments, planning commissions, assessor’s offices, city and county GIS departments, elected 
officials, public employees, and citizens of the cities and towns within Carbon, Emery, Grand, and San 
Juan Counties. The planning process was based on Section 322 requirements of the Disaster Mitigation Act 
of 2000 (DMA 2000) and supporting guidance documents developed by FEMA and the Utah DESHS.  
 
The planning process included the following steps: 
 

1. Resource Organization  
2. Public Officials Outreach 
3. Establish Continuity in Planning Process 
4. Data Acquisition 
5. Hazard Risk Identification and Analysis 
6. County Vulnerability Assessment 
7. Community Goals Assessment 
8. Formation of County Mitigation Steering Committee 
9. Mitigation Strategy Development 
10. Prioritization of Identified Mitigation Strategies 
11. State Plan Review 
12. Adoption 

 
Step 1: Resource Organization 
The seven regional Associations of Government (AOG) were recommended to conduct the planning efforts 
by the Utah League of Cities and Towns and the Governors office of Planning and Budget to ensure 
coordination with elected officials, emergency managers, planners, public works departments, and 
information technology specialists.  Utah DESHS contracted with the seven AOG’s as sub-grantees to 
coordinate, develop, and write the seven regional hazard mitigation plans under planning guidelines 
included in the DMA 2000. 
 
SEUALG contracted with WFRC to conduct the planning for its four county region based on WFRC’s 
technical capabilities. For coordination, WFRC has assigned a staff member to act as a SEUALG liaison.  
The two associations have worked closely together to ensure local coordination and input. 
 
WFRC and SEUALG designated a core planning team. The core planning team, see Table 3-1, was the 
main agent of the planning process from the initiation of the plan to the development and coordination to 
the resolution of the plan’s adoption.  In conjunction with the core planning team a technical team 
committee was created (Table 3-2). Local committees were established to provide a central point of 
contract with each county see Table 3-3. These local communities were instrumental in providing detailed 
knowledge of there county, political make, capabilities, and above all both hazard and area specific 
mitigation.   
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Table 3-1 Core Planning Team 
 

Name Organization/Title 
Lane Nielson Wasatch Front Regional Council, Community Development and 

Planner 
LaNiece Dustman Wasatch Front Regional Council, Hazard Mitigation Planner 
Bill Howell Southeastern Utah Association of Local Governments, Executive 

Director 
Jeff Adams Southeastern Utah Association of Local Governments, Community 

Planner Director 
Jim Boes Wasatch Front Regional Council, Planner 
Ryan Pietramali State Natural Hazard Mitigation Planner 

 
Table 3-2 Technical Team Committee 
 

Name Organization 
Ryan Pietramali Utah Division of Emergency Services and Homeland Security 
Lane Nielson Wasatch Front Regional Council 
LaNiece Dustman Wasatch Front Regional Council 
Jeff Adams Southeastern Utah Association of Local Governments 
Jim Boes Wasatch Front Regional Council 
Jeff Gilbert Bear River Association of Governments 
Ken Sizemore Five County Association of Governments 
Curt Hutchings Five County Association of Governments 
Andrew Jackson Mountainland Association of Governments 
Emery Polelonema Six County Association of Governments 
Edwin Benson Six County Association of Governments 
Yankton Johnson Uintah Basin Association of Governments 

 
Table 3-3 Local Planning Team 
 

Carbon County Organization 
Clyde Larsen   Chairman  
Gary Sontag Price City 
Nick Tatton Price City 
Guy Norton Price City Fire Department 
Ray Labauhn Carbon Power Plant 
Dan Reevley  Price City Council 
Ben Clement Carbon County GIS  
  
Emery County  
Martin Wilson LEPC Chair/County Sheriff 
Terrie C. Wright Emery Preparedness Planner/Coordinator 
Diane Chandler EMT/Green River City 
Kyle Ekker Deputy Emery Co. Sheriff’s Dept. 
J.J. Grant Emery Co. School District 
Judy Lang Emery Co. Sheriff’s Dept. 
Dennis Dooley Co. Dir./LEPC Chair 
John Rokich Dept. of Emergency Safety 
Carey Bloomer Clawson City Mayor 
W. Brent Langston Emery Co. Attorney’s Office 
Dave Warner Road Department 
Brent Williams Public Works 
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Dale Pierson Water/Sewer Supervisor 
  
Grand County  
Jim Nyland Grand County Sheriff 
Mike NaVarre Moab City Police Dept. 
Corky Brewster Moab Valley Fire Chief 
Judy Bane Grand County Administrator 
Dave Sakrison Mayor of Moab City 
Donna Messler City Administrator 
Jim Lewis County Council 
Dave Warner Road Department 
Brent Williams Public Works 
Dale Pierson Water/Sewer Supervisor 
  
San Juan County  
Rick Bailey County Administrator 
Tammy Gallegos County IT Specialist 
Bret Hosler Blanding planner 
Greg Martin Monticello Planner/Assistant City administrator 
Patrick McDermott Bluff Town Council 

 
Step 2: Public Officials Outreach 
To ensure the planning process had backing from the elected officials, a representative from SEUALG met 
with each County Commission and each city mayor to inform them of the need for the plan and how it can 
better help the communities. With local support in place, the intent of the plan was introduced to 
commissioners and other elected officials along with public entities through an informational brochure that 
was created by the WFRC. 
 
Step 3: Establish Continuity in the Planning Process 
To meet the requirements set forth by DMA 2000, the seven AOG’s were contracted by the DESHS to 
assist all counties within Utah in completing the seven multi-regional PDM plans. The seven AOG’s 
formed a Technical Team Planning Committee to share ideas and ensure the plans were similar and that 
there was little duplication of effort. Planners from the SEUALG were involved with this committee (Table 
2).    
  
Step 4: Data Acquisition 
Contact was made with the GIS technician or planning commission in each city and county to assess what 
data was available on a local level. Agreements were put in place to allow the exchange of data between the 
local jurisdictions, SEUALG, and WFRC. Data layers obtained included some or all of the following: local 
roads, plot maps, county tax assessor’s data, hazard data, flood maps, topographic data, aerial photographs, 
and land development data. This step also included a survey sent to each jurisdiction to ascertain what 
hazards each jurisdiction felt they were vulnerable to, what natural disaster had occurred, and what 
mitigation plans and ordinances are in place.  
 
Step 5: Hazard Risk Identification and Analysis 
These steps were conducted by gathering data on the hazards that occurred within the planning region. This 
information was gathered from local, state, and federal agencies and organizations, as well as, from 
newspaper and other local media accounts, state and local weather records, conversations with the public 
and local officials, surveys, interviews, and meetings with key informants within the planning area. 
Mitigation planning meetings were held during this process and are explained in further detail in Table 3-4. 
During these meetings attendees had the opportunity to review the general information on previous hazards 
and comment on them in a more specific manner. These meetings also provided a forum for discussion on 
the background information that was needed to gain a general understanding of the geography, geology, 
recreation, natural resources, and water resources of the planning region. These initial contacts with local 
entities also provided visual understanding of the planning region for planners of the core planning team. 
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Step 6: County Vulnerability Assessment 
This step was conducted through a review of local base maps, topographical maps, floodplain maps, USGS 
and UGS maps, AGRC maps, FEMA hazard maps, and county hazard maps. A detailed vulnerability 
assessment was completed with the use of GIS software for each county within the SEUALG planning 
region. HAZUS MH was used to determine vulnerability to earthquakes, floods, landslides, and wildfire. 
Loss estimation methodology was developed by the core planning team, with assistance from the technical 
team, to determine vulnerability from each identified hazard. When available county parcel data was used 
to estimate the number of residents that could be affected by the hazard. If county parcel data was 
unavailable then Census 2000 block data was used. During these meetings attendees had the opportunity to 
review the specific information generated by GIS products and to review areas of vulnerability in 
association with specific hazards. 
 
Step 7: Community Goals Assessment 
This step was conducted through a review of the governing documents of the planning region, as well as, 
conversations, interviews, and meetings with interested community members. This step identified what 
goals are already established and adopted for the planning area and whether or not they promote or deter 
mitigation activities.   
 
Step 8: Formation of County Mitigation Steering Committee 
Carbon County (in conjunction with Price City), Emery County, Grand County and San Juan County all set 
up mitigation planning steering committees. These committees were formed of individuals with an interest 
in mitigation and public employees with technical expertise pertinent to mitigation. These committees 
included elected officials, city planners, city engineers, county and city GIS staff, floodplain managers, and 
emergency managers. Committee members were tasked with completing the Mitigation Strategies 
Workbook issued by the DESHS.   
 
Step 9: Mitigation Strategy Development 
Developing the mitigation strategies was a process in which all of the previous steps were taken into 
account.  Each County that participated in the County PDM Planning Grant was asked to evaluate the 
vulnerability assessment completed by SEUALG and complete a Mitigation Strategies Workbook 
(Appendix F).   
 
A County PDM Mitigation Strategies Workbook team was formed consisting of the local planning team 
members identified in Table 3. Mitigation strategies were determined on a community and countywide 
level. To obtain a better understanding of the risks that each jurisdiction and/or county faces, each 
participant reviewed maps created by WFRC and local GIS specialists that profiled hazards and 
vulnerability assessments.  
 
Step 10: Prioritization of Identified Mitigation Strategies 
The DMA 2000 requires state, tribal, and local governments to show how mitigation actions were evaluated 
and prioritized. This was completed by the AOG with assistance from each county and city. Prioritization 
was done using the STAPLEE method explained in the FEMA How to Guide, 386-3. 
 
Step 11: State Review 
The DESHS pulled together a formal PDM plan review committee to insure local plans met the 
requirements of DMA 2000. This committee reviewed the plans from October 15 through November 1, 
2003 and again from January 1 to January 15, 2004 subsequent to submission to FEMA for final review 
and acceptance. 
 
Step 12: Adoption 
The plan went through a public hearing process on (date) and was adopted by: (insert names of all counties, 
towns and cities).   
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Table 3-4 Southeastern Utah Association of Local Governments Pre-Disaster Mitigation Planning 
Process Timeline 
   

Date Activity Purpose 
March 29, 2002 Letter of Intent that identifies the seven 

Association of Governments as sub-
grantees of the state to write the PDM 
plans. The AOG’s were chosen by the 
Utah Interagency Technical Team who is 
part of Nature-Safe Utah (Utah’s Pre-
Disaster Mitigation Program).  
 

Continue the relationship with local 
council members and municipalities. 

May 15-16, 2002 Utah’s first regional mitigation planning 
training piloted toward the seven AOG’s 

Establish a guideline and timeframe. 

July 12,2002 News Release from Governor Michael 
Leavitt announcing the new program to 
develop local hazard mitigation plans 
statewide. 

Conduct public awareness and 
involvement. 

August, 2002 Gather information. Data Collection. 
September 10, 2002 Meeting. Met with all AOG’s and 

DESHS to discuss the planning process. 
Identify planning team and available 
resources. 

September 30, 2002 Public Meeting. Met with Emergency 
Managers in the Southeastern region. 

Identify level of involvement. 

October 31, 2002 Meeting. Met with DESHS. Discuss timeline and planning 
process. 

November 2002 Gathered community data for regional 
data section of the plan. 

Data Collection. 

November 18, 2002 Public Meeting. Carbon County meeting 
with local and state DESHS, city and 
county officials including Helper City 
Fire Department, Wellington community 
member, Price City Emergency 
Preparation Committee, Carbon County 
emergency manager. 

Kick off meeting. Handed out 
questionnaires and brochures for local 
comment and awareness. 

November 18, 2002 Public Meeting. Emery County meeting 
with public safety officials from 
Orangeville City, Building Inspector 
from Huntington City, Emery City, 
Clawson City, Cleveland City, Elmo City 
and Ferron City mayor’s. Sheriff and 
Road Department from Emery County, 
Castle Dale city planning and zoning, 
Huntington City and Green River City 
local community members.  
 

Kick off meeting. Handed out 
questionnaires and brochures for local 
comment and awareness. 

November 22, 2002 Meeting. Met with technical team 
members. 

Solicit public involvement, Army 
Corps proposal for flood study, GIS 
training, timeline, review the regional 
plans 

December, 2002 Gathering data. Data Collection 
January, 2003 Gathering data. Data Collection. 
January 22, 2003 Public Meeting. AOG executive 

director’s meeting. 
Signed contracts for Army Corps 
flood proposal. 

February 13, 2003 Public Meeting. Grand County (in Moab 
City). Local community member 

Kick off meeting. Handed out 
questionnaires and brochures for local 
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meeting. GIS staff, geologist, planning 
commission, hydrologist, state DESHS, 
AOG’s staff members all attended the 
meeting.  
 

comment and awareness. 

February 13, 2003 Public Meeting. San Juan County 
community member meeting. Met with 
GIS staff, state DESHS, local AOG 
members, and county emergency 
manager.  
 

Kick off meeting. Handed out 
questionnaires and brochures for local 
comment and awareness. 

February 27, 2003 Meeting. Met with technical team 
members in St. George. 

Review of plans, mapping. 

March, 2003 Information gathering Data Collection, plan  
April 21, 2003 Meeting. AOG executive director’s 

meeting.  
PDM extension and additional 
money. 

April, 2003 Drafting of the plan. For review. 
May 16, 2003 Meeting. AOG executive directors 

meeting. 
Discussion of progress; plans to 
DESHS by December with additional 
money. 

May 22, 2003 Meeting. Met with technical team 
members at DESHS. 

Progress report, deadlines, mapping, 
mitigation actions, internal web page. 

May, 2003 Gather mapping data. Complete hazard identification and 
profile. 

June, 2003 Website addressing natural hazards. Public involvement and comment. 
July 17, 2003 Meeting. Met with technical team 

members in Orem City. 
Discussed mapping and plan review. 

August, 2003 Public meetings. Handed out pamphlets 
about PDM. 

Public involvement. 

September 8, 2003 Meeting with WFRC GIS 
representatives.  

Discussion of PDM plan and 
mapping technical issues. 

September 8, 2003 Meeting with Price City PDM group. Discussion of current regional PDM 
document draft and regional maps. 

September 11, 2003 Meeting with Carbon County Planning 
Director. 

Collection of development data for 
PDM regional plan (building permits 
data). 

September 11, 2003 Meeting with Carbon County GIS 
Specialist. 

Discussion of hazard map overlay 
format. 

September 17, 2003 Submitted a byline on Pre-Disaster 
Mitigation. 

 

Price Sun Advocate newspaper for 
Emergency Preparedness 
Supplement. 

September 18, 2003 Training Meeting. Utah Division of 
Water Resources auditorium, SLC 

 

September 23, 2003 Pre-Meeting Emery County PDM 
coordinator and Emery County GIS team. 

Discussed mapping technical issues. 

 
September 23, 2003 Meeting with Emery County LEPC.   

September 24, 2003 Meeting with Blanding City GIS 
specialist. 

 

 Discussed PDM data and mapping 
technical issues.  

Part 3. Planning Process Page 6 2003 



   

September 24, 2003 Meeting with Grand County Planning 
Director and PDM representatives from 
Grand county and Moab City. 

Discussed hazard identification and 
mitigation strategies. 

September 25, 2003 Technical Meeting at Mountainland 
AOG.  

Discussed PDM plan progress and 
technical issues. 

September 25, 2003 Meeting with WFRC contact. Discussed PDM plan draft issues and 
mapping.  

September 29, 2003 Meeting with SEUALG executive 
director. 

 

Talked about action plans for 
upcoming PDM meetings.  

September 29, 2003 Strategy Meeting with Price City 
administrator, Carbon County GIS 
specialist, Price City PDM contact and 
SEUALG Executive Director. 

Talked about action plans for 
upcoming PDM meetings.  

October 7, 2003 Meeting with San Juan County 
Administrator.  

 

Discussed PDM data collection and 
meeting coordination, open house 
plans, and fund allocation issues.  

October 7, 2003 Meeting with Carbon county 
Commissioner and Price City PDM 
Contact. 

Discussed coordination of PDM 
efforts and distribution of grant funds. 

October 15, 2003 Training Meeting in St George. PDM training Conference. 

 
October 17, 2003 Meeting with Price City PDM 

representative.  
Discussed Price/Carbon county PDM 
issues. 

October 21, 2003 Meeting with Emery County PDM 
coordinator and Sheriff, et al. 

Discussed mapping issues.  

October 21, 2003 Meeting with Emery County LEPC. 

 

Presented PDM progress report. 
Worked on PDM issues. 

October 23, 2003 Open House. Grand County. 

 

Display PDM maps and plan draft to 
public for review. 

October 27, 2003 Meeting with Emery County PDM 
coordinator and Sheriff, et al. 

 

Discussed mapping issues in 
preparation for Emery County PDM 
open house; worked out mitigation 
goals and objectives.  

October 27, 2003 Meeting with Price/Carbon County PDM 
committee.  

Viewed maps and worked out 
mitigation goals and objectives.  

October 29, 2003 Open House. Emery County  Display PDM maps and plan draft to 
public for review. 

October 30, 2003 Meeting with Carbon County GIS 
director. 

Discussed PDM maps. 

November 3, 2003 Open House. Price City/Carbon County. Display PDM maps and plan draft to 
public for review. 

November 4, 2003 Meeting with Green River City recorder 
and Mayor.  

Discussed local PDM issues.  

 
November 4, 2003 Meeting with Grand County Planner. Discussed PDM mapping and 

mitigation strategies.  
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November 4, 2003 Meeting with San Juan county 
administrator.  

Prepared for the San Juan County 
PDM open house.  

November 4, 2003 Open House. San Juan County. Display PDM maps and plan draft to 
public for review. 

November 11, 2003 Public Hearing. Grand County. Receive public comment on PDM 
maps and plan draft. 

November 19, 2003 Meeting with Green River LEPC, Emery 
County Sheriff and PDM representative, 

Green River Mayor, and Green River 
City staff. 

Discuss local PDM issues, view 
maps, and plan mitigation strategies. 

November 20, 2003 Public Meeting. Price City and Carbon 
County. 

Receive public comment on PDM 
maps and plan draft. 

December 4, 2003 Meeting with Carbon County GIS 
specialist, Price City PDM 
representative, and Carbon County 
planner, et al. 

Discussed remaining mapping issues 
and PDM mitigation strategies for 
Carbon County. 

December 8, 2003 Meeting with Emery county Sheriff and 
PDM representative and PDM assistant. 

Worked over PDM documentation 
issues and to set meetings with LEPC 
group members. 

December 8, 2003 Meeting with Emery county IT and GIS 
specialist.  

Discussed Emery county PDM 
mapping issues.  

December 8, 2003 Meeting with East Carbon City Mayor 
and city recorder.  

Viewed PDM maps and worked 
through Mitigation strategies for East 
Carbon and Sunnyside cities.  

December 10, 2003 Met with Sunnyside Mayor and 
Recorder.  

Viewed PDM maps and discussed 
Mitigation strategies for East Carbon 
and Sunnyside cities. 

December 12, 2003 Meeting with Emery County LEPC group 
members et al.  

Discussed PDM mapping and 
mitigation strategies. 

A. Public Involvement 
Public involvement opportunities were available throughout the drafting of this plan. Such opportunities 
included a public website for comment and review, public meetings, and newspaper articles announcing the 
public meetings. Each plan of the seven natural hazard mitigation plans was placed on the DES website.  
This website allowed viewers to submit comments electronically by clicking on a submit comments button.  
Emergency managers, fire departments, sheriff departments, state and local agencies, community members, 
business leaders, educators, non-profit organizations, private organizations, and other interested people 
were all a part of the planning process. Intent to complete a mitigation plan was presented at each of the 
four county commissions, which were open to the public. The state presented the concept of PDM planning 
at the elected officials conference in August of 2002 and received numerous comments.  Appropriate 
measures were taken to include those comments that would benefit the plan. The following is a copy of an 
article written by SEUALG community planning director Jeff Adams, taken from a local paper (Price Sun 
Advocate, Figure 3-1). Also attached are public notices and information related to natural hazards and 
mitigation planning from the local newspapers (Figure 3-2, 3-3, 3-4). 
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Figure 3-1 Price Sun Advocate Newspaper Clipping 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 3-2 Article found in the October 7th 2003 Emery County Progress Internet Newspaper 
 

County Prepares for Emergencies 
 
By PATSY STODDARD 
Editor  

Is Emery County prepared for a disaster? That is exactly the question that the Local Emergency Planning 
Committee is trying to answer. The LEPC is made up of representatives from local agencies such as the 
Emery County Sheriff's Office, mayors of local communities, school board representative, neighborhood 
watch, health department, road department, water conservancy district and many others.  

You might wonder what all of these organizations have in common. In the event of a disaster these 
agencies all need to coordinate and cooperate to facilitate an organized effective response to whatever 
situation arises.  

Martin Wilson is a sergeant from the Emery County Sheriff's Office and is chairman of the LEPC 
committee. He recently named Jed Jensen as the co-chairman for the committee.  
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The committee meets monthly to coordinate efforts and address needs.  

A the recent LEPC meeting, Sgt. Wilson called for a list of items on hand in each of the cities that would 
be available for use should an emergency situation arise. This inventory of items would include 
ambulances, heavy equipment- type and amount and other items.  

Part of the planning procedure is the development of a list of hazards and a history of past emergencies 
to develop a current list and develop as part of the hazard plan. Identifying and prioritizing possible 
hazards such as earthquakes, flooding and others to identify those most likely to happen in Emery County 
and to prepare accordingly. The Association of Governments has listed hazards as a starting point for 
evaluation by the LEPC committee. Areas where flood plains have been identified and maps of such plains 
are in existence with the AOG and can be utilized in emergency planning. Planning ahead to remedy flood 
situations or at least being aware of where floods will occur is part of the process.  

Daryl Wilcox, Elmo mayor, was also concerned about maps, which show the power lines and gas 
transmission lines in the event of a disaster. He said these types of maps would be helpful to have on 
hand and in place in emergency response vehicles. His concern also was for other areas of the country, 
which rely on the Emery County power plants for their power supply.  

He also said that overlays of these transmission lines can be obtained from the various utility companies 
and can be used on geographic reference visual maps, which they already have.  

A part of the disaster plan should also include who is responsible for the costs associated with a 
hazardous chemical spill from trucking or railroad.  

Terry Wright from the health department said that she will be working on a list of nurses, EMT's, 
firefighters and mental health workers who might be available to help in a disaster, even if they are not 
currently working in the medical field, but who are trained to do so.  

Sgt. Wilson reported that as always they are looking for avenues of funding to increase the EMT skills of 
already practicing EMT's in the county.  

SEUALG Community Planning Director Jeff Adams talked about the steps toward having a workable 
emergency plan. One step is to have a valuation of property in any given emergency situation and to be 
able to prioritize risk factors and situations. For example with a wildfire the priority could be low, but a 
wildfire near a subdivision of mountain homes becomes top priority for action. These risk factors would be 
identified and gauged by probability of its occurrence in our area. A tornado for example would be listed 
as low risk and low priority, but a flood would be given much higher priority in the plan and appropriate 
action plans identified and implemented.  

Each strategy for each hazard has goals. The goal in a flood situation would be to keep people from 
drowning. Human life is the first priority and property comes in second. Goals also include action plans for 
preventing flooding, such as shoring up a canal or other measures which would involve the road 
department and the water conservancy district. Funding to complete these goals also must be looked 
into.  

Plans for what should be done in the event of a dam break will also be addressed in the plan and 
determining the flood zone for each of the dams. Mayor Wilcox also requested that plans for the 
surveying of the dams and data and information be kept as well as seismic analysis of the dams in the 
county.  

There is an emergency preparedness fair in Carbon County on Oct. 9 at the St. Matthew's church 
beginning at 2 p.m., which should provide useful information for interested county residents.  
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Figure 3-3 Public Notice found in the October 28th 2003 Emery County Progress and Price Sun 
Advocate Newspapers 
 

Public Notice:  
 

PUBLIC HEARING NOTICE 
 
The Southeastern Utah Association of Local Governments will hold a public hearing 
to consider potential projects for which funding may be applied under the CDBG 
Small Cities Program for FY2004-2005. Suggestions for potential projects will be 
solicited, both verbally and in writing from all interested parties. The expected 
amount of CDBG funds for this funding year will be discussed along with the range 
of projects eligible under this program and a review of previously funded projects. 
The hearing will begin at 10:00am on November 6, 2003 and will be held in the 
Board Room of the Carbon Credit Union at 675 E. 100 N. Price, UT 84501. Further 
information can be obtained by contacting Debbie Hatt at 435-637-5444. In 
compliance with the Americans with Disabilities Act, individuals needing special 
accommodations (including auxiliary communicative aids and services) during the 
hearing should notify Debbie Hatt at the SEUALG, 375 S. Carbon Ave., Price, Utah 
84501, 435-637-5444 at least 5 working days prior to the hearing. 
Published in the Emery County Progress October 28, 2003. 

Public Notice ID: 2241910.HTM  
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Figure 3-4 Article found in the October 29th 2003 San Juan Record Newspaper 
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B. Information Sources 
The following information sources and plans were reviewed during the completion of this plan.  
 
! National Weather Service (hazard profile). 
! National Climate Data Center (drought, severe weather) 
! Army Corps of Engineers (flood data). 
! Utah Division of Emergency Services and Homeland Security (Salt Lake City Mitigation Plan, 

GIS data, flood data, HAZUS data for flood and earthquake). 
! Utah Geologic Survey (GIS data, geologic information). 
! Utah Division of Forestry Fire and State Lands (fire data). 
! Utah Avalanche Center, Snow and Avalanches in Utah Annual Report 2001-2002 Forest Service. 
! Utah Automated Geographic Resource Center (GIS data). 
! University of Utah (drought climate charts from internship students). 
! University of Utah Seismic Station (earthquake data). 
! Utah State University (climate data). 
! Councils of Government 
! Association of Governments  
! Elected of Officials from participating communities 
! Carbon County and municipalities (Emergency Operations Plans, histories, mitigation actions, 

public input, GIS data, assessor data, transportation data, property and infrastructure data). 
! Emery County and municipalities (Emergency Operations Plans, histories, mitigation actions, 

public input, GIS data, assessor data, transportation data, property and infrastructure data). 
! Grand County and municipalities (Grand County Storm Drainage Master Plan, Moab City Project 

Impact 2000, Moab City Hazard Mitigation Plan 2000, Emergency Operations Plans, histories, 
mitigation actions, public input, GIS data, assessor data, transportation data, property and 
infrastructure data). 

! San Juan County and municipalities (San Juan County Drought Plan, San Juan County Water 
Master Plan, Emergency Operations Plans, histories, mitigation actions, public input, GIS data, 
assessor data, transportation data, property and infrastructure data). 

! Private individuals from the community  
 

Other Plans: 
! Earthquake Safety in Utah 
! Utah Natural Hazard Handbook 
! Utah Statewide Fire Risk Assessment Project 
! A Strategic Plan for Earthquake Safety in Utah 
! Natural Disaster Analysis, State of Utah Office of Emergency Services 1976 
! State of Utah Mitigation Plan 1999 and 2001 
! State of Utah Wildfire Plan 2002 
! State of Utah Drought Plan  
! State of Utah Water Plan 
! Salt Lake City Mitigation Plan 2002 
! Planning for a Sustainable Future 
! Town of Merrimack, NH Hazard Mitigation Plan 2002 
! Clackamas County Mitigation Plan 2002 
! Hazard Mitigation Plan Dunkerton, Iowa 
! Dunn County North Dakota Multi-Hazard Mitigation Plan 2001 
! Jefferson County West Virginia All Hazard Mitigation Plan 2003 
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